
Project: Franklin Boulevard Transformation Client:City of Eugene

Corridor Section:

Location: Franklin Boulevvard - City of Eugene Entered by: WDH
Description: Preferred Alternative - Phase 1 Checked by: EJS

Date: 5/15/2020

1 MOBILIZATION (10%) LS 10% ALL 168,400.00$            ALL 121,100.00$            ALL 374,100.00$            ALL 93,900.00$           ALL 469,500.00$          ALL 28,700.00$        1,255,700.00$                       

2 TEMPORARY WORK ZONE TRAFFIC CONTROL (10%) LS 10% ALL 168,400.00$            ALL 121,100.00$            ALL 374,100.00$            ALL 93,900.00$           ALL 469,500.00$          ALL 28,700.00$        1,255,700.00$                       

3 EROSION CONTROL (1.5%) LS 1.5% ALL 25,300.00$              ALL 18,200.00$              ALL 56,200.00$              ALL 14,100.00$           ALL 70,500.00$            ALL 4,300.00$          188,600.00$                          

4 POLLUTION CONTROL PLAN LS 0.5% ALL 8,500.00$                ALL 6,100.00$                ALL 18,800.00$              ALL 4,700.00$             ALL 23,500.00$            ALL 1,500.00$          63,100.00$                            

Subtotal 370,600.00$            266,500.00$            823,200.00$            206,600.00$         1,033,000.00$       63,200.00$        2,763,100.00$                       

5 ASPHALT WIDENING SF 13.00$                  0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       0 -$                   -$                                      

6 RAISED CONCRETE MEDIAN LF 135.00$                0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       0 -$                   -$                                      

7 GRIND AND INLAY SF 3.50$                    0 -$                         46,700 163,450.00$            0 -$                         37,550 131,425.00$         0 -$                       0 -$                   294,875.00$                          

8 FULL PAVEMENT REPLACEMENT SF 15.00$                  0 -$                         0 -$                        40,200 603,000.00$            0 -$                      44,050 660,750.00$          0 -$                   

9 DRAINAGE CONVEYANCE IMPROVEMENTS LS 476,000.00$       -- - -- - ALL 220,000.00$            -- - ALL 256,000.00$          -- - 476,000.00$                          

10 EARTHWORK LS 54,450.00$         ALL 9,900.00$                ALL 14,190.00$              ALL 11,880.00$              ALL 11,880.00$           ALL 4,950.00$              ALL 1,650.00$          54,450.00$                            

Subtotal 9,900.00$                177,640.00$            834,880.00$            143,305.00$         921,700.00$          1,650.00$          2,089,075.00$                       

11 SIDEWALK INFILL SF 14.00$                  0 -$                         4,200 58,800.00$              3,600 50,400.00$              3,600 50,400.00$           0 -$                       0 -$                   159,600.00$                          

12 SEPARATED BIKE FACILITY LF 140.00$                2,600 364,000.00$            1,400 196,000.00$            1,200 168,000.00$            1,100 154,000.00$         1,300 182,000.00$          0 -$                   1,064,000.00$                       

13 GREENWAY/BIKE BLVD LF 15.00$                  0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       0 -$                   -$                                      

14 12' SHARED USE TRAIL LF 100.00$                1,300 130,000.00$            0 -$                        0 -$                         0 -$                      650 65,000.00$            650 65,000.00$        260,000.00$                          

15 STRIPED CROSSWALK EA 2,500.00$            0 -$                         0 -$                        2 5,000.00$                0 -$                      2 5,000.00$              1 2,500.00$          12,500.00$                            

16 HALF SIGNAL EA 150,000.00$       0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       1 150,000.00$      150,000.00$                          

17 RRFB EA 90,000.00$          0 -$                         0 -$                        2 180,000.00$            0 -$                      2 180,000.00$          0 -$                   360,000.00$                          

18 PED/BIKE SEPARATED GRADE CROSSING EA 3,000,000.00$    0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       0 -$                   -$                                      

19 ADA RAMPS EA 1,000.00$            20 20,000.00$              18 18,000.00$              18 18,000.00$              18 18,000.00$           18 18,000.00$            0 -$                   92,000.00$                            

Subtotal 514,000.00$            272,800.00$            421,400.00$            222,400.00$         450,000.00$          217,500.00$      2,098,100.00$                       

20 TSP SYSTEM EA 15,000.00$          0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       0 -$                   -$                                      

21 BAT LANE WIDENING LF 145.00$                0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       0 -$                   -$                                      

22 BI-DIRECTIONAL TRANSIT LANE LF 300.00$                1,100 330,000.0$              600 180,000.0$              500 150,000.0$              400 120,000.0$           500 150,000.0$            0 -$                   930,000.00$                          

23 TRANSIT LANE SIGNING & STRIPING LF 120.00$                1,100 132,000.0$              600 72,000.0$                500 60,000.0$                400 48,000.0$             500 60,000.0$              0 -$                   372,000.00$                          

24 NEW BUS STOP, LOW IMPACT EA 25,000.00$          0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       0 -$                   

25 TRANSIT STATION PAIR (CURB SIDE) EA 500,000.00$       0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       0 -$                   -$                                      

26 TRANSIT STATION (CENTER) EA 475,000.00$       0 -$                         0 -$                        0 -$                         0 -$                      1 475,000.0$            0 -$                   475,000.00$                          

27 CENTER STATION ROADWAY WIDENING EA 54,000.00$          0 -$                         0 -$                        0 -$                         0 -$                      1 54,000.0$              0 -$                   54,000.00$                            

Subtotal 462,000.00$            252,000.00$            210,000.00$            168,000.00$         739,000.00$          -$                   1,831,000.00$                       

28 CONTINUOUS FIBER OPTIC (ITS) MILE 320,000.00$       0.25 80,000.00$              0.13 41,600.00$              0.11 35,200.00$              0.10 32,000.00$           0.12 38,400.00$            0.00 -$                   227,200.00$                          

29 ILLUMINATION MILE 550,000.00$       0.25 137,500.0$              0.13 71,500.0$                0.11 60,500.0$                0.10 55,000.0$             0.12 66,000.0$              0.00 -$                   390,500.00$                          

30 NEW SIGNAL INSTALLATION, 3 LEGS EA 450,000.00$       0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       0 -$                   -$                                      

31 NEW SIGNAL INSTALLATION, 4 LEGS EA 1,000,000.00$    0 -$                         0 -$                        1 1,000,000.0$           0 -$                      1 1,000,000.0$         0 -$                   2,000,000.00$                       

32 SIGNAL MODIFICATION EA 50,000.00$          0 -$                         1 50,000.0$                0 -$                         1 50,000.0$             0 -$                       0 -$                   100,000.00$                          

33 RAILROAD CROSSING IMPROVEMENTS EA 80,000.00$          0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       0 -$                   -$                                      

34 SEGMENT STRIPING & SIGNING LS 3.0% -- -$                         -- -$                        ALL 112,300.00$            -- -$                      ALL 140,900.00$          -- -$                   253,200.00$                          

Subtotal 217,500.00$            163,100.00$            1,208,000.00$         137,000.00$         1,245,300.00$       -$                   2,970,900.00$                       

35 CONSTRUCTION SURVEY WORK (1.5%) LS 1.5% ALL 25,300.00$              ALL 18,200.00$              ALL 56,200.00$              ALL 14,100.00$           ALL 70,500.00$            ALL 4,300.00$          188,600.00$                          

36 RAILROAD FENCING, 8-FT CHAIN LINK LF 35.00$                  0 -$                         0 -$                        0 -$                         0 -$                      0 -$                       0 -$                   -$                                      

37 LANDSCAPING LS 5% ALL 84,200.0$                ALL 60,600.0$                ALL 187,100.0$              ALL 47,000.00$           ALL 234,800.0$            -- -$                   613,700.00$                          

SUPPLIMENTAL PROJECTS LS -$                      -- -$                         -- -$                        -- -$                         -- -$                      -- -$                       -- -$                   -$                                      

Subtotal 109,500.00$            78,800.00$              243,300.00$            61,100.00$           305,300.00$          4,300.00$          802,300.00$                          

38 NEW BUSES LS -$                      -$                                      

39 OMF FACILITY UPGRADE LS -- --

Subtotal -$                                      

SUBTOTAL FOR CONSTRUCTION 1,683,500.00$   1,210,840.00$  3,740,780.00$   938,405.00$    4,694,300.00$ 286,650.00$ 12,554,475.00$            
ESCALATION (2020 TO 2024) % 5% ALL -$                         ALL -$                        ALL -$                         ALL -$                      ALL -$                       ALL -$                   -$                                      

CONTINGENCIES % 35% ALL 590,000.00$            ALL 424,000.00$            ALL 1,310,000.00$         ALL 329,000.00$         ALL 1,644,000.00$       ALL 101,000.00$      4,398,000.00$                       

ENGINEERING DESIGN % 20% ALL 337,000.00$            ALL 243,000.00$            ALL 749,000.00$            ALL 188,000.00$         ALL 939,000.00$          ALL 58,000.00$        2,514,000.00$                       

CONSTRUCTION ENGINEERING % 15% ALL 252,600.00$            ALL 181,700.00$            ALL 561,200.00$            ALL 140,800.00$         ALL 704,200.00$          ALL 43,000.00$        1,883,500.00$                       

CORRIDOR PLANNING AND OUTREACH % 1% ALL 16,900.00$              ALL 12,200.00$              ALL 37,500.00$              ALL 9,400.00$             ALL 47,000.00$            ALL 2,900.00$          125,900.00$                          

REIMBURSABLE UTILITIES % 5% ALL 84,200.00$              ALL 60,600.00$              ALL 187,100.00$            ALL 47,000.00$           ALL 234,800.00$          ALL 14,400.00$        628,100.00$                          

RIGHT OF WAY (5%) LS 631,000.00$       ALL 85,000.00$              ALL 61,000.00$              ALL 188,000.00$            ALL 47,000.00$           ALL 235,000.00$          ALL 15,000.00$        631,000.00$                          

PROJECT TOTAL (ROUNDED) 3,050,000.00$   2,194,000.00$  6,774,000.00$   1,700,000.00$ 8,499,000.00$ 521,000.00$ 22,740,000.00$      
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